



“Most Urgent“

GOVERNMENT OF KARNATAKA

No. : DTE 11 BLD 2012
Encl : PROFORMA

Office of the Director,
Department of Technical
Education,
Bangalore – 560 001.
Date: 17-04-2013.

To,

The Principal,

1. Govt. Polytechnic, Gulbarga / Bidar / Gajendragada / Afzalpur / Bagepalli / Karwar / Kushtagi / Raichur / Holenarasipura / Mulabagilu / Srirangapatna / Channapatna / Bilagi / Bagalakote / Hangal / K.R.Pet / Tumkur / Joida / Nagamangala / Mirle / Ramanagar / Turuvekere
2. Govt. Polytechnic for Women, / Shivmoga / Hubli / Karkala / Ramangar.
3. DACG.(Govt.) Polytechnic, Chikamagalur.
4. S.J.(Govt)Polytechnic, Bangalore.
5. Govt.SRCIBM Institute, Bangalore.
6. Govt. Institute of Textile Technology, Bangalore
7. Govt.School of Mines, KGF.
8. D.R.R. (Govt.) Polytechnic, Davanagere.

Sir,

Sub : Completing construction of Women's Hostel in Polytechnics under the Ministry of Human Resource Development scheme-reg.

Ref : This Office Letter No. DTE 11 BLD 2012 Dated: 13-02-2013.

With reference to the above subject, I write to state that in this Office Letter Dated: 13-02-2013 you have been requested to kindly provide the information in the enclosed proforma to this office by 23rd February 2013 positively and also requested you to send the information to the following E-mail address. But , so far this office has not received any information from you. Hence, I request you kindly provide the information in the enclosed proforma to this office by 24-04-2013 positively.

1. saikumar1960@gmail.com
2. rathna5183@gmail.com

-2-

Please treat this matter as very urgent.

Yours faithfully,



JOINT DIRECTOR(ADMN)

Jt. Director (ADMN)
Technical Education Dept.
Bangalore
9/2

Copy to:

E-Governance Section, Directorate of Technical Education, Bangalore
– for information and upload this letter to DTE's Website.

Completing construction of Womens Hostel Building in Govt. Polytechnics.

(Rs in Lakhs)

Sl. No.	Name of the Polytechnic	Approved Estimated cost	Name of the Construction Agency	Amount Released by MHRD		Expenditure incurred	Updated Status of physical progress	Whether Hostel Building is Completed or Not	State Whether hostel building will be completed by 31-03-2013	Remarks
				1st Instalment (Directly by MHRD to the Principal)	2nd Instalment (By State Govt.-i.e., DTE to the Principal)					
1	2	3	4	5	6	7	8	9	10	11

Principal